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DATE: OCTOBER 11, 1985

SUBJECT: POLREP #4, SHADY LANE RECREATIONAL AREA
ASBESTOS SITE CLEAN-UP

LOCATION: NASHUA, NEW HAMPHSIRE

POLLUTANT: ASBESTOS

TER i

ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER

SEVERITY: POTENTIAL MAJOR SDMS DocID 271315

CATEGORY: DUMPING )

SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH .

REGION: EPA REGION 1 (617) 223-7265

U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION

LEXINGTON,MA
ON SCENE COORDINATOR PAUL R. GROULX,
FIELD OFFICE: JOB SHUT DOWN

SITUATION:

o CLEAN UP OPERATIONS STARTED ON MONDAY SEPTEMBER 23, 1985.
o O. H. MATERTALS COMPANY IS THE PRIME CONTRACTOR UNDER THE ERCS CONTRACT.

WORK SCHEDULE

9/23-24/85 SITE MOBILZATION
9/25-30/85 CLEARING AND GRUBBING OF BRUSH AND SMALL TREES

9/25/85 PUBLIC INFORMATIONAL MEETING FOR LOCAL RESIDENTS.

9/28/85 SITE STABILIZATION - GRAVEL OPERATION (12 inches of gravel)
9/30/85 SITE STABILIZATION -~ SAND BASE - (6 inches of sand)
10/1/85 RIP RAP SLOPE - (5 inch stone)

10/4/85 TOP SOIL OPERATION

10/7/85 SITE RESTORATION AND SEEDING

10/8/85 DEMOBILIZATION OF EQUIPMENT AND PERSONNEL

10/9/85 FIELD PROJECT COMPLETED ccevcccccccesce

ACTION:

U.S5. ARMY CORPS OF ENGINEERS FIELD REPRESENTATIVE FROM THE COLD REGIONS
RESEARCH LAB WHO PROVIDED THE ENGINEERING DESIGN AND SPECIFICATION TO
EPA UNDER THE INTERAGENCY AGREEMENT WERE ON SCENE TO REVIEW AND ACCEPT
THE COMPLETED WORK AS REQUIRED UNDER THE REQUIREMENTS. THE USACE WAS
ACCEPTED THE WORK AS BUILT, AND DID NOT REQUIRE ANY MODIFICATIONS OR
CHANGES.

SITE COMPLETED ON OCTOBER 9, 1985, AHEAD OF SCHEDULE AND BELOW BUDGET
DISPITE INTERRUPTIONS FROM THE HURRICANE SHUTTING THE JOB DOWN FOR
3 DAYS, AND BAD WEATHER AGAIN SHUTTING THE PROJECT DOWN FOR THE SECOND
TIME DUE TO HEAVY RAINS FOR ANOTHER 3 DAYS.
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FINANCIAL: (Total ceiling $900,000).
ceiling obligated balance

0.H. MATERIALS INC. ($645K) $250,000 $99,147 $150,852
TAT (Roy F. Weston) c. b. a. $55,000 $42,000 $13,000
U.S. ARMY CORPS ENGINEERS c. $10,000 obligated $9,000 $1,000
FEMA (relocation) a. $30,000 obligated none $30,000
U.S. EPA (intramural) b. $30,000 $13,000 $17,000

20K TAT and 30K FEMA
30K EPA and 20K TAT
10K USACE and 15K TAT and 35K bal

a. original FEMA 50K
b. original EPA 50K
c. original USACE 60K

case pends.'otcoiolccoooo..'o.n-ot.o..



POLREP DISTRIBUTION LIST

Polrep: &4
Date: 10/11/85
Site: SHADY LANE
National Response Center Asbestos Site
400 Seventh Street, S.W., Washington,D.C. 20590 NASHUA, N.H.

U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460 .

EPA BOSTON - JFK Building

X

X

Mike Deland, Regional Administrator

Paul Keough, Acting Deputy Regional Administrator

Brook Cook, Office of Public Awareness

Mel Holman, Director, Waste Management Division

Heather Ford, Chief, Enforcement & Cost Recovery Section
Phil Boxell, Office of Regional Counsel

Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X

X

Edward Conley
Donald Berger
Paul Groulx (OSC job file) original

POLREP FILE (office copy)

OTHERS

John Minichiello, Superfund Coordinator
State of New Hampshire

Department of Health & Welfare

Division of Public Health Service

Hazen Drive

Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H

401 M Street, SW (PM-214~F)
Washington,D.C. 20460



